
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0016

07/06/2015

Contract Location: Time Allowed:

 SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

03/31/2014

00/00/0000

00/00/0000

590 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 79.15

467 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,474,747.98

$2,385,901.95

$716,768.66

71.04%

Counties:

Barrow Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142296-      $2,474,747.98 $2,385,901.95 $716,768.66 71.04% $50,915.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0016

07/06/2015

Project Number: 142296-      SR 81 - BRIDGE REPLACEMENT

 

BRST0-1308-00(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,406,383.46 $1,365,650.91 $40,732.55

Non-Participating $351,595.86 $341,412.72 $10,183.14

Total Earnings $1,757,979.32 $1,707,063.63 $50,915.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,757,979.32 $1,707,063.63 $50,915.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,757,979.32 $1,707,063.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $50,915.69

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0016

07/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .776

 23300.000 .057

BRST0-1308-00(012)

 

.833 $1,328.10 $19,408.90

0015 210-0100     GRADING COMPLETE - LS  1.000 .826

 375225.000 .040

BRST0-1308-00(012)

 

.866 $15,009.00 $324,944.85

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,800.000 2,458.560

 21.850 588.860

 

 

3,047.420 $12,866.59 $66,586.13

0024 318-3000     AGGR SURF CRS TN  90.000 93.940

 21.850 .000

 

 

93.940 $.00 $2,052.59

0050 433-1000     REINF CONC APPROACH SLAB SY  250.000 280.000

 165.000 .000

 

 

280.000 $.00 $46,200.00

Category Amount: $29,203.69 $459,192.47

Category Number: 0040 PERMANENT EROSION CONTROL

0110 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  80.000 123.375

 12.250 160.875

 

 

284.250 $1,970.72 $3,482.06

Category Amount: $1,970.72 $3,482.06

Category Number: 0030 TEMPORARY EROSION CONTROL

0155 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  5.000 1.000

 25.000 2.000

 

 

3.000 $50.00 $75.00

0170 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,150.000 1,816.291

 0.250 78.000

 

 

1,894.291 $19.50 $473.57



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0016

07/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0175 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  880.000 546.724

 3.000 45.000

 

 

591.724 $135.00 $1,775.17

Category Amount: $204.50 $2,323.74

Category Number: 0040 PERMANENT EROSION CONTROL

0180 716-2000     EROSION CONTROL MATS, SLOPES SY  5,138.000 3,413.949

 1.000 1,004.444

 

 

4,418.393 $1,004.44 $4,418.39

Category Amount: $1,004.44 $4,418.39

Category Number: 0030 TEMPORARY EROSION CONTROL

0190 167-1500     WATER QUALITY INSPECTIONS MO  16.000 14.000

 400.000 1.000

 

 

15.000 $400.00 $6,000.00

Category Amount: $400.00 $6,000.00

Category Number: 0040 PERMANENT EROSION CONTROL

0225 700-6910     PERMANENT GRASSING AC  4.000 1.903

 1150.000 .496

 

 

2.399 $570.40 $2,758.85

0230 700-7000     AGRICULTURAL LIME TN  7.000 2.095

 75.000 .250

 

 

2.345 $18.75 $175.88

0235 700-8000     FERTILIZER MIXED GRADE TN  2.000 1.316

 600.000 .250

 

 

1.566 $150.00 $939.60

0245 163-0240     MULCH TN  100.000 36.900

 325.000 4.931

 

 

41.831 $1,602.58 $13,595.08



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0016

07/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0325 711-0100     TURF REINFORCING MATTING, TP 1 SY  5,613.000 1,371.907

 3.500 323.556

 

 

1,695.463 $1,132.45 $5,934.12

0330 711-0200     TURF REINFORCING MATTING, TP 2 SY  1,068.000 234.968

 3.750 160.000

 

 

394.968 $600.00 $1,481.13

Category Amount: $4,074.18 $24,884.66

Category Number: 0030 TEMPORARY EROSION CONTROL

0380 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  24.000 8.500

/SAND BAGS 225.000 2.250

 

 

10.750 $506.25 $2,418.75

0385 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  680.000 663.400

 10.000 80.000

 

 

743.400 $800.00 $7,434.00

Category Amount: $1,306.25 $9,852.75

Category Number: 0060 BRIDGE NO 1 - OVER THE APALACHEE RIVER

0435 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  180.000 189.000

 85.000 .000

 

 

189.000 $.00 $16,065.00

0450 524-0010     DRILLED CAISSON - LF  40.000 41.830

 1300.000 .000

54 IN

 

41.830 $.00 $54,379.00

0465 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,936.000 1,123.951

 40.000 296.556

 

 

1,420.507 $11,862.24 $56,820.28



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0016

07/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO 1 - OVER THE APALACHEE RIVER

0470 603-7000     PLASTIC FILTER FABRIC SY  1,936.000 1,123.951

 3.000 296.556

 

 

1,420.507 $889.67 $4,261.52

Category Amount: $12,751.91 $131,525.80

Category Number: 0010 ROADWAY

131 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 372.020

TL & H LIME 63.250 .000

Temporary Asphalt

                                                            

372.020 $.00 $23,530.27

136 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 180.240

MATL & H LIME 71.250 .000

Temporary Asphalt

                                                            

180.240 $.00 $12,842.10

141 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 278.980

L & H LIME 67.700 .000

Temporary Asphalt

                                                            

278.980 $.00 $18,886.95

Category Amount: $0.00 $55,259.32

Project Total Amount: $50,915.69 $1,757,979.32


